



List of items yet to be confirmed.

<u>Qty</u>	<u>TBC item</u>	<u>Required Information</u>	<u>Action</u>
<i>General</i>			
1	Control system	Type of system	Client / AV Contractor
17	Keypad	Finish, type of keypad	Client / AV Contractor
3	PIR	Compatible with control system	Client / AV Contractor
<i>Mezzanine / Living room</i>			
TBC	Decorative Pendant	Supplier, position, number of pendants	Sally Conran
10	5 amp wall socket	Finish, supplier	Client / Sally Conran
3	5 amp floor socket	Finish, supplier	Client / Sally Conran
6	Supply for joinery lighting	Joinery details	Sally Conran
1	Supply for high level uplight (fifth floor)	Client confirmation	Client
2	Supply for uplights under stairs (fourth floor)	Client confirmation	Client
12	Luccini Narrow uplight	Finish	Client / Sally Conran
1	Existing uplight	Confirmation that it can be moved	Electrician / Contractor
2	Existing step light	Client confirmation if they are to remain / be removed / be replaced	Client
1	Supply for additional step light	Client confirmation if required	Client
<i>Kitchen / dining</i>			
1	Decorative pendant (Bocci)	Position, number of pendants	Sally Conran
2	Decorative wall light	Supplier	Sally Conran
2	Decorative swing arm wall light	Supplier, height	Sally Conran
1	Supply for 5 amp wall socket	Client confirmation	Client
-	LED tape for uplight above tall units	Lengths	Electrician / Contractor
1	Supply for high level uplight	Client confirmation	Client
1	Supply for lighting in glass fronted units	Details, elevations	Kitchen designer / Sally Conran
2	Supply for under cupboard light	Kitchen details	Kitchen designer
3	Existing uplights	Floor to be changed?	Client / Sally Conran
4	Luccini Narrow uplight	Finish	Client / Sally Conran
-	LED tape for light in kickplate	Length	Electrician / Contractor
1	Supply for kitchen extractor light	Details for electrician	Kitchen designer
<i>Bedroom 3</i>			
-	Furniture layout	Finalised room design and layout	Sally Conran
1	Decorative pendant	Supplier	Sally Conran
2	Decorative wall light	Supplier	Sally Conran
1	Decorative Locally Switched Wall Light	Supplier	Sally Conran

<u>Qty</u>	<u>TBC item</u>	<u>Required Information</u>	<u>Action</u>
2	5 amp wall socket	Finish	Client / Sally Conran
2	Luccini Narrow uplight	Finish	Client / Sally Conran
-	LED tape in niche	Niche design / lengths	SC / Electrician / Contractor
-	LED tape in wardrobe	Internal elevations, lengths	SC / Electrician / Contractor
<i>WC / Utility</i>			
2	Decorative bathroom wall light	Supplier	Sally Conran
1	Cazalla floor washer (height)	Skirting details	Sally Conran
-	LED tape in cupboard	Length/s	Electrician / Contractor
<i>Hallway</i>			
5	Decorative wall light	Supplier	Sally Conran
6	Cazalla floor washer	Skirting details (height)	Sally Conran
<i>Master bedroom</i>			
2	Decorative pendant	Supplier	Sally Conran
1	5 amp wall socket	Finish	Client / Sally Conran
2	Cazalla floor washer	Skirting details (height)	Sally Conran
8	Luccini Narrow uplight	Finish	Client / Sally Conran
-	LED tape in wardrobes	Internal elevations, lengths	SC / Electrician / Contractor
1	Supply for integrated bed light	Details for electrician	Client
<i>Master ensuite</i>			
3	Decorative bathroom wall light	Supplier	Sally Conran
-	LED tape in ceiling slot	Length	Electrician / Contractor
3	Cazalla floor washer	Skirting details (height)	Sally Conran
<i>Lyra's bed</i>			
4	5 amp wall socket	Finish	Client / Sally Conran
4	Luccini Narrow uplight	Finish	Client / Sally Conran
2	Keypads A17 & A18	Position	Client / Sally Conran
-	LED tape in wardrobes	Internal elevations, lengths	SC / Electrician / Contractor
<i>Lyra's bathroom</i>			
2	Decorative bathroom wall light	Supplier	Sally Conran
-	LED tape under vanity	Length	Electrician / Contractor