| Description | | 1 m | onth | | 2 month | | | | 3 month | | | | | 4month | | | | 5 month | | | | 6 month | | | | 7 month | 8 month | | | |
|---|--------|----------|-------|-------|---------|-------|-------|-------|---------|--------|---------|---------|--------|----------|---------|---------|----------|---------|-------|-----------|--------|---------|--------|--------|--------|--------------|----------|--------|---------------|--|
| | 1 week | 2week | 3week | 4week | 5week | 6week | 7week | 8week | 9week | 10week | l l wee | 12week | 13week | 14week 1 | 5week 1 | 6week | 17week | 18week | 19wee | ek 20week | 21week | 22week | 23week | 24week | 25week | 26week 27wee | k 28week | 29week | 30week 31week | . 32wee |
| Demolition, Strip-Out and Preparation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mass Concrete Foundations and Excavations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Below Slab Drainage | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Ground Bearing Concrete Slabs | | | | | | | | | | | to rear | | | | t | o front | | | | | | | | | | | | | | |
| 5 Backfill | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Structural Concrete Superstructure | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Structural Steel Superstructure | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Structural Timber Superstructure | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | † |
| Masonry Cavity / Solid Walls | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | † |
| 0 Windows / Rooflights | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 11 Roofing | | to house | | | | | | | | | | | | t | o rear | | | | | | | | | | | | | | | + |
| 12 Waterproofing / Tanking (by specialist sub-contractor) | | | | | | | | | | | | to rear | | | | | to front | | | | | | | | | | | | | |
| 13 Rainwater Goods | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 Partitions and Other Interior Carpentry | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 15 Internal Specialist Joinery | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 16 Doors / Shutters / Hatches | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | + |
| 17 Ironmongery | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 18 Ceilings | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 19 Wall Finishes | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 20 Floor Finishes | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 21 Loose Equipment, Fixtures and Fittings | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mechanical Installation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 1 |
| 23 Electrical Installation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | † |
| 24 Lighting Installation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | † |
| 25 Fire and Smoke Alarm System | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 26 Landscaping and External Balustrades | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | <u>† </u> |
| 27 Snagging | | 1 | | | | | | | | | | | | | + | | | | | 1 | | | | | | | | | | t |