| COPUES CONSTRUCTION LIMITED            | NOV 2018- DEC2019 |  |     |  |   |  |     |  |  |            |  |  |     |  |           | _        |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
|--|-------------------|--|-----|--|---|--|-----|--|--|------------|--|--|-----|--|-----------|----------|--|---|----|--|---|-----|--|------|-----|--|------|--|----|---|--|---|-----|-----|--|------------|-----------|--|
| PROGRAMME OF APPROXIMATE TIME OF WORKS |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| Hillview NW3                           | <u>N3 NOV</u>     |  | DEC |  | c |  | JAN |  |  | <u>FEB</u> |  |  | MAR |  | API       | <u>२</u> |  | M | AY |  | J | UNE |  | JULY | AUG |  | SEPT |  | 00 | т |  | N | NOV | DEC |  | <u>JAN</u> |           |  |
|  |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| SET UP PRELIMS                         |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| DEMOLITION                             |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| EXCAVATION                             |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| STRUCTURAL & UNDERPINNING              |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| STEELS                                 |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| TANKING                                |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| ROOFING                                |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| WINDOWS AND DOORS                      |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| GLAZING                                |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| PARTITIONS                             |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| INTERNAL STAIRCASE                     |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| CEILINGS                               |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| CEILING FINISHES                       |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| WALL FINISHES                          |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| FLOOR FINISHES                         |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| PLUMBING                               |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| DRAINAGE                               |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| ELECTRICAL                             |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| JOINERY                                |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| KITCHEN                                |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| BATHROOMS                              |                   |  |     |  |   |  |     |  |  |            |  |  |     |  | $\square$ |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            | $\square$ |  |
| REAR EXTERNAL WORKS                    |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| FRONT EXTERNAL WORKS                   |                   |  |     |  |   |  |     |  |  |            |  |  |     |  | $\square$ |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            | $\square$ |  |
| DECORATIONS                            |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| EXTERNAL WALLS & LANDSCAPING           |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
| CLEAN AND CLEAR                        |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            |           |  |
|  |                   |  |     |  |   |  |     |  |  |            |  |  |     |  |           |          |  |   |    |  |   |     |  |      |     |  |      |  |    |   |  |   |     |     |  |            | $\square$ |  |