

Preliminary programme of works

		MONTH											
		1	2	3	4	5	6	7	8	9	10	11	12
STAGE	DESCRIPTION												
1	Substructure												
2	Superstructure												
3	Finishes												
4	Fittings												
5	Services												
6	External Works												