

Project no: 172332	Client 7BR Chambers												
Sheet no: GA-01	Project 7 Bedford Row												
Issue date	26.02.18	20.04.18	17.05.18	12.09.18	12.09.18	12.09.18	11.10.18	23.10.18	25.01.19	23.03.19			
Issue format	e		e	e	e	e	e	e	e	e			

Drawing

Drawing number

Revision

EX0G Existing Site Plan, Block Plan Lower Ground and Ground Floor Plans	172332	A1	EX0G	/	A	B					C	C		D				
Existing 1st and 2nd Floor Plans	172332	A1	EX01-2	/	A	B					C	C						
Existing 3rd Floor Plan	172332	A1	EX03	/	A	B					C	C						
Existing Ground Floor Plan and External Elevations	172332	A1	EXELE	/	A						B	B		C				
Ordnance Survey Plan	172332	A4	OSMap	/								A						
Proposed Lower and Ground Floor GA	172332	A1	GALG-0G				/	/	/	/	/	/	A					
Proposed First & Second Floor GA	172332	A1	GA01-02				/	/		/	/							
Proposed Third Floor GA & Reflected Ceiling Plan	172332	A1	GA-RCP03				/	/		/	/							
Proposed Lower and Ground Floor RCP	172332	A1	RCPLG-0G				/		/	/								
Proposed First & Second Floor Reflected Ceiling Plan	172332	A1	RCP01-02				/		/	/								
Proposed Lower and Ground Floor Finishes Plan	172332	A1	FPLG-0G						/	/								
Proposed First & Second Floor Finishes Plan	172332	A1	FP01-02						/	/								
Proposed Third Floor Wall & Floor Finishes Plan	172332	A1	FP-WF03						/	/								
Proposed Lower and Ground Floor wall Finishes Plan	172332	A1	WFLG-0G						/	/								
Proposed First & Second Floor wall Finishes Plan	172332	A1	WF01-02						/	/								
Design, Access & Heritage Statement - Remedial	172332	A4		/														
Design, Access & Heritage Statement - Refurb	172332	A4										/						
Design, Access & Heritage Statement - Entrance	172332	A4											/					
Structural inspection report incl. drawings	B1800	A4	1800 IR1								/							
Lower ground & Ground Floor structural plans	B1800	A3	SK001								/							
First & Second Floor structural plans	B1800	A3	SK002								/							
Third Floor & Roof structural plans	B1800	A3	SK003								/							
Architectural look and feel document	172332	A4									A							

Status: P - Preliminary, I - Information, A - Approval, AB - As Built, T - Tender, C - Construction

A P P P P P P T A A A

Distribution to:

Contact name

Number of copies

7 BR	Julian Matthews	/						/	/	/								
7 BR	Jenny Carter-Manning	/																
7 BR	Rachel Holmes	/																
7 BR	Vicki Carne	/																
7 BR	Harry Charlton							/	/									
7 BR	Gregory Burke									/								
Shore Engineering	Sean Edhouse	/																
Shore Engineering	Andrew Cammarano			/							/							
Camden Borough Council	Planning Department	/						/	/	/								
Parmabrook	Peter Cosgrove					/												
MEP Pro Limited	Peter Gardner		/								/							
Equus Partnership	Steve Gardner			/														
Rockstone PM	Paul Hammond			/	/		/	/	/	/								
Rockstone PM	Mark Myers			/	/		/	/		/								
Meade Structures	Chris Meade									/								
Fit-Out Expert	Jenny Lancaster	/	/	/														

Issue Format: p - paper, f - fax, e - mail

Drawing schedule and issue sheet

FM-DM-024-01

Project no: 172332	Client 7BR Chambers													
Sheet no: DT-01	Project 7 Bedford Row													
Issue date	12.09.18	18.09.18	22.09.18	01.10.18	04.10.18	11.10.18	17.10.18	23.10.18	25.01.19	23.03.19				
Issue format	e	e	e	e	e	e	e	e	e	e				

Drawing

Drawing number

Revision

Building Regulation & Construction Notes	172332	A1	DT01						/								
Partition details sheet 1 of 3	172332	A1	DT02	/					/								
Partition details sheet 2 of 3	172332	A1	DT03	/					/								
Partition details sheet 3 of 3	172332	A1	DT04	/					/								
Door schedule sheet 1 of 2	172332	A1	DT05						/		/						
Door schedule sheet 2 of 2	172332	A1	DT06						/		/						
Door elevation details	172332	A1	DT07						/		/						
Typical door frame details	172332	A1	DT08						/								
Typical Core WC Details	172332	A1	DT09						/		/						
Typical additional WC details	172332	A1	DT10						/								
Stair 3 Lower ground & ground floor DDA WC details	172332	A1	DT11						/								
Lower ground shower & DDA shower details	172332	A1	DT12						/								
Lower ground prep kitchen & wine store details	172332	A1	DT13						/								
Lower ground common room & ancillary details	172332	A1	DT14						/		/						
Ground floor berverages plan & elevations details	172332	A1	DT15						/		/						
Ground floor kitchen plan & elevation details	172332	A1	DT16						/								
First & second floor break area & tea point details	172332	A1	DT17						/								
Typical fan coil A/C unit joinery enclosure details	172332	A1	DT18						/		/						
Ground Floor shelving units details	172332	A1	DT19						/		/						
External building Elevations	172332	A1	DT20						/		/	A					
Stair lift details	172332	A1	DT21		/				A	A	A						
Plant enclosure details	172332	A1	DT22			/	A	B	C		C	D					
Miscellaneous details	172332	A1	DT23						/								
First Floor Post & Reprographics joinery details	172332	A1	DT24						/								
Ground Floor Reception Desk Details	172332	A1	DT25						/								
Lower ground floor changing room details	172332	A1	DT26						/								
Lower ground & ground floor typical booth details	172332	A1	DT27						/								
First Floor CE joinery details	172332	A1	DT28						/								
Lower ground floor touchdown Joinery details	172332	A1	DT29						/								
Entrance stair lift plans, elevation & section details	172332	A1	DT30									/					
Ironmongery Schedule	172332	A4	FIS-R1						/								
Product literature specification (sheets SP01 to SP35)	172332	A4	SP1-SP35						/								

Status: P - Preliminary, I - Information, A - Approval, AB - As Built, T - Tender, C - Construction

P P P P P T T A A A

Distribution to:

Contact name

Number of copies

7 BR	Julian Matthews					/	/	/	/	/							
7 BR	Jenny Carter-Manning																
7 BR	Rachel Holmes																
7 BR	Vicki Carne																
7 BR	Harry Charlton					/	/	/	/								
7 BR	Gregory Burke									/							
Shore Engineering	Sean Edhouse																
Shore Engineering	Andrew Cammarano				/	/	/			/							
Camden Borough Council	Planning Department							/	/	/							
Parmabrook	Peter Cosgrove		/	/	/	/	/										
MEP Pro Limited	Peter Gardner	/	/	/	/	/	/			/							
Equus Partnership	Steve Gardner	/	/	/	/	/	/										
Rockstone PM	Paul Hammond	/	/	/	/	/	/	/	/	/							
Rockstone PM	Mark Myers	/	/	/	/	/	/	/	/								
Meade Structures	Chris Meade									/							
Fit-Out Expert	Jenny Lancaster																

Issue Format: p - paper, f - fax, e - mail

Drawing schedule and issue sheet

FM-DM-024-01