

Consolidated Developments Ltd

INTERNAL MEMORANDUM

To: Richard Metcalfe
From: Shelford Cupid
CC: --
Subject: LED Screen installation, St. Giles Circus
Date and Time : 23rd March 2020 @ 13:00
Memo Category : Critical and for immediate attention

Richard I am writing to express grave concerns on our ability complete the installation of the LED Screens at St. Giles Circus.

I was on site working with the install and logistics team this morning when I was asked to leave site by one of Skanska's roaming H&S Manager and to report to you. I was not told much other than Skanska will be closing the site at 2PM today in line with Government directive on close working and social distancing on the CoV 19 Pandemic. I was not at all happy the way this was communicated to me by Skanska and the way I was harshly escorted from site. I would ask that this be escalated.

We were already on a tight program but I am happy that we could still deliver if Skanska can provide us with special access, however listening to the many conversations on leaving today this seems highly unlikely. I would ask if you can apply some pressure to assist here or to provide me with some clarity. I appreciate that the site is Skanska's full responsibility at the moment but I am keen to progress under supervision from Skanska if that's possible.

Please note below my target program (items in red are at risk after today's development). Please also find attached our completed load calculations, beam positions for erection and general outline.

Attached are images of scaffolding setup, working platform and our working space for logistical works.

- Screens and power supply cabling installation test.
- Fixing support infrastructure brackets and sign off load design.
- Logistics setup at GD level and -2 Store and prep setup.
- Program to install screens 24th - 27th March
- First test 28th March 2020
- Go live on screens - 30th March 2020.

I look forward to some direction from you so that I can manage our suppliers and tech team accordingly.

26 Soho Square, London W1D 4NU
Tel: 020 7437 4372 Fax: 020 7437 3800
enquiries@26sohosq.com

Director: L.G. Kirschel, FRICS
Reg. No: 2904116 England Reg. Office: 131 Edgware Road, London W2 2AP

AA
SK 250

A2 A1

B

A3

A4

A5

FOR THE CONTRACTOR'S INFORMATION:
The structure shown on this drawing is a temporary structure and is not to be used for any other purpose than that for which it is designed.
The structure is to be erected in accordance with the instructions given on this drawing and the specifications for the materials used.
The structure is to be erected in accordance with the instructions given on this drawing and the specifications for the materials used.
The structure is to be erected in accordance with the instructions given on this drawing and the specifications for the materials used.


LIFTING BEAM
FOR MOTORIZED HOIST
ATTACHMENT.

BEAM EXTENDED
OVER BOARDED AREA

Scaffold handrail to
remain in this zone

3m head of core

PLAN VIEW - TOP PLATFORM BEAMWORK



<p>Block A, Urban Gallery Bridge - Plan View at Top Platform Beamwork</p>		<p>AW1202-41E</p>	
Client	AW1202-41E	Scale	1:50 @ A1
Project	AW1202-41E	Drawn	AW1202-41E
Checked	AW1202-41E	Reviewed	AW1202-41E
Approved	AW1202-41E	Issued	AW1202-41E
<p>Block A, Urban Gallery Bridge - Plan View at Top Platform Beamwork</p>		<p>AW1202-41E</p>	

SK100

LIFELINE BEAM FOR
MODIFIED HOIST ATTACHMENT

FINAL DIMENSIONS, ETC.
The drawing shows the final dimensions of the structure. The dimensions are given in millimeters (mm) and feet (ft). The dimensions are given in the following table:

Dimension	Value (mm)	Value (ft)
Overall width	2700	8.86
Overall height	1235	4.05
Clear height	1000	3.28
Clear width	2000	6.56
Clear depth	1500	4.92
Clear area	3000	9.76

