

| DRAWING ISSUE RECORD SHEET | | | | | | | | | | | | |
|---|-------------------|--------|------|-----------|--|--|--|--|--|--|--|------------------|
| We enclose copies of the drawings as noted below | | | | | | | | | | | | |
| PROJECT TITLE | DATE OF ISSUE | | | | | | | | | | | |
| Wellcome Trust - 183 Gower Place Access Ramp | DAY | | | | | | | | | | | 06 |
| Project Ref: Lo63 | MONTH | | | | | | | | | | | 05 |
| | YEAR | | | | | | | | | | | 20 |
| Lo63_A_Z100_DIR_00 | Document Rev | | | | | | | | | | | - |
| DRAWING TITLE | DWG NO. | SCALE | SIZE | REVISIONS | | | | | | | | |
| Supporting Documents | | | | | | | | | | | | |
| Design and Access Statement | Lo63_12.01_DAS | NTS | A3 | | | | | | | | | P1 |
| Site Information | | | | | | | | | | | | |
| | G100 | | | | | | | | | | | |
| Site Information & Location Plan | Lo63_A_G100_P_00 | Varies | A1 | | | | | | | | | P1 |
| General Arrangement | | | | | | | | | | | | |
| | G200 | | | | | | | | | | | |
| Existing | | | | | | | | | | | | |
| Existing Plans | Lo63_A_G200_XP_00 | Varies | A1 | | | | | | | | | P1 |
| Existing External Elevations | Lo63_A_G200_XE_00 | Varies | A1 | | | | | | | | | P1 |
| Existing Sections | Lo63_A_G200_XS_00 | Varies | A1 | | | | | | | | | P1 |
| Proposed | | | | | | | | | | | | |
| Proposed Plans | Lo63_A_G200_P_00 | Varies | A1 | | | | | | | | | P1 |
| Proposed Elevations | Lo63_A_G200_E_00 | Varies | A1 | | | | | | | | | P1 |
| Proposed Sections | Lo63_A_G200_S_00 | Varies | A1 | | | | | | | | | P1 |
| DISTRIBUTION | | | | | | | | | | | | |
| | | | | | | | | | | | | NO. OF COPIES |
| <i>Client - Wellcome Trust</i> | | | | | | | | | | | | / |
| <i>Planning Authority</i> | | | | | | | | | | | | / |
| | | | | | | | | | | | | |
| <i>Records</i> | | | | | | | | | | | | / |
| DISTRIBUTION LEGEND - P (PAPER) E (Electronic Issue) | | | | | | | | | | | | |
| | | | | | | | | | | | | E |
| NOTES | | | | | | | | | | | | |
| | | | | | | | | | | | | PURPOSE OF ISSUE |
| ISSUE LEGEND - D (Draft) I (Information) A (Approval) B (Billing) T (Tender) C (Construction) O (Comments) P (Planning) | | | | | | | | | | | | |
| | | | | | | | | | | | | P |