BARR GAZETAS

DRAWING ISSUE SHEET

Project No. 1914 Series: Planning

Project: Client:

65 Kingsway Kings Keeley Limited c/o Clearbell Capital LLP

	day	21	25	30	31	_	28	04	_	06	18			01		10	29
	month year	_	10 19	10 19	10 19	11 19	11 19		02 20	_			04 20	06 20		09 20	01 21
DISTRIBUTION																	
01						1	✓	1	1	1	1	1	✓	✓	✓	✓	1
Clearbell Capital LI		1	1	1	1	•	, v	•	•	•	•	•	•	•	•	Ť	Ť
Doig + Smith						✓	✓	1	✓	✓	✓	✓			✓	✓	✓
HTS		✓	✓	✓	✓	✓	✓	✓	1	✓	✓	✓	✓	✓			✓
WPP		✓	✓	✓	✓	1	✓	✓	1	✓	✓	✓	✓	✓			✓
Savills		1	1	1	1	1	1	1	1	1	1	1	✓	✓	✓	✓	✓
TFT		√	√	√	√	✓	✓	1	1	√	√	√					
Tenos Bidwells		∀	∨	∨	✓	✓	✓	✓	1								
MLM		→	√	→	∀	√	'	·	1	·	·	·	•	•	•	•	Ť
8Build															✓		
DRAWING NO.	TITLE	revi	sion														
DRAWING NO.	III L	IICVI	31011														
00.100 Series	Site																
0.100	Site Location Plan		P1			P3	P4										
10.100 Series	Existing Site																
10.101 Series	Existing Site Plan		P1			P3	P4										
			i i			Ť											
10.200 Series	Existing Plans																
10.201	Existing Basement Plan		P1			_	P4	_									
10.202	Existing Ground Floor Plan		P1			_	P4										
10.203	Existing First Floor Plan		P1			_	P4										
10.204	Existing Second Floor Plan		P1				P4										
10.205	Existing Third Floor Plan		P1			_	P4										
10.206	Existing Fourth Floor Plan		P1			_	P4										
10.207	Existing Fifth Floor Plan		P1			-	P4										
10.208	Existing Sixth Floor Plan		P1			_	P4										
10.209	Existing Seventh Floor Plan		P1			_	P4										
10.210	Existing Roof Plan		P1			P3	P4										
10.250 Series	Existing Sections																
10.252	Existing Section BB		P1			P3	P4										
10.255	Existing Section EE		P1			P3	P4										
10.270 Series	Existing Elevations																
10.271	Existing Elevation Existing Keeley St Elevation		P1			Р3	P4										
10.272	Existing Kingsway Elevation		P1			_	P4										
10.273	Existing Wild Court Elevation		P1			-	P4										
10.274	Existing West Elevation		P1			Р3	P4										
10.281	Existing Keeley St Site Context Elevation		P1			P3	P4										
10.282	Existing Kingsway Site Context Elevation		P1			P3	P4										
10.283	Existing Wild Court Site Context Elevation		P1			P3	P4										
10.350 Series	Existing Ceiling Plans																
10.370	Existing Historic Ceiling Detail			P1		Р3	P4										
15.200 Series	Demolition Plans																
15.201	Demolition Basement Plan	P1			P2	_	P4										P5
15.202	Demolition Ground Floor Plan	P1				_	P4										P5
15.203	Demolition First Floor Plan	P1				_	P4	_									P5
15.204	Demolition Second Floor Plan	P1				_	P4										P5
15.205	Demolition Third Floor Plan	P1 P1					P4 P4	_									P5 P5
15.206 15.207	Demolition Fourth Floor Plan Demolition Fifth Floor Plan	P1					P4										P5
15.207	Demolition Firth Floor Plan Demolition Sixth Floor Plan	P1					P4	_									P5
15.209	Demolition Seventh Floor Plan	P1				_	P4	_									P5
15.210	Roof Demolition Plan	P1				_	P4	_									. ,
15.250 Series	Demolition Sections		_		_	_	_										
15.252	Demolition Section BB		P1		P2		P4	_									P5
15.255	Demolition Section EE		P1			P3	P4										P5
15.270 Series	Demolition Elevations																
15.271	Demolition Keeley St Elevation		P1			Р3	P4										P5
15.272	Demolition Kingsway Elevation		P1			_	P4	_									
15.273	Demolition Wild Court Elevation		P1			_	P4	_									P5

15.281	15.274	Demolition West Elevation		P1			Р3	P4							T			
19.282 Denotition Kingsway Ste Context Elevation P1 P3 P4 P3							_											
19.283 Demolition Visid Court Siles Context Elevention P1		•		_			_	_										
18.398 Series Demolition Celling Pelans	15.283			P1			Р3	P4										
19.370							P3	P4										
20.100 Series	15.350 Series	Demolition Ceiling Plans																
20.200 Proposed Site Pian	15.370	Demolition Historic Ceiling Detail			P1		P3	P4										
20.200 Proposed Site Pian		- 120																
20200 Series		_ ·		D1			D2	DΛ										
Proposed Basement Plan	20.200	Proposed Site Plan		ГІ			гэ	F#										
Proposed Basement Plan	20 200 Series	Proposed Plans																
20.202		· ·	P1			P2	Р3	P4							P5		P6	P7
20.203		·				_	_	_									. •	P5
20.204						_	_	_										P5
20.205						-												P5
20.206							_											P5
20.207							_	_										P5
20.208							_											P5
20.209							_											P5
20.210							_											P5
20.250 Series		· ·					_	_			P5	P	P7	PΩ				Pg
20.250 Series		·	- 1							P1								-
20.252	21.211	Noute to Cycle Fairling																
20.252	20.250 Series	Proposed Sections																
Proposed Section EE		· ·		P1		P2	Р3	P4									_	P5
2279 Series				_		_	_	_			P5	P6	P7	P8				Pg
20.271													1					
20.271	20,270 Series	Proposed Elevations														H		
20.272		-		P1			P3	P4	P5		PA	P7				H		P8
P1		·		_			-		-	-	- 3	- 1						P6
Proposed West Elevation							_		_	_								P6
20.275				_			-	_						D5			_	P
20.276		<u> </u>							D1									-
20.281									_									
20.282				D4			D2	D4	г									
20.300 Series		<u> </u>		_			-										_	
20.300 Series							-	_										
27.300 Series	20.203	Proposed Wild Court Site Context Elevation		FI			гэ	F4										
27.300 Series	20 200 Sorios	Proposed Care																
27.300 Series Proposed Roof					P1		P3	PΔ										P5
27.601 Biodiverse Roof details P1 P3 P4	20.001	Troposod Coro Botan			· ·			-										
27.601 Biodiverse Roof details P1 P3 P4	27 300 Series	Proposed Roof																
33.600 Series Proposed Windows 33.601 Typical Replacement Window Detail 33.602 First Floor Replacement Window detail 33.602 First Floor Replacement Window detail 33.610 Window Types Reference Elevations 33.611 Type 1 Replacement Window Details 33.612 Type 2 Replacement Window Details 33.613 Type 3 Replacement Window Details 33.614 Type 4 Replacement Window Details 33.615 Type 5 Window Details 33.616 Type 6 Window Details 33.616 Type 6 Window Details 33.617 Type 7 Window Details 30.603 Cycle store elevation 30.603 Cycle store elevation 30.604 drying room elevations 34.601 Keeley St. Entrance Detail 34.602 Kingsway Entrance Detail 35.200 Series Proposed Historic Celling Detail - Part 1 35.270 Proposed Historic Celling Detail - Part 2 Massing Views Comparison Doc Schedule of changes Doc Design and Access Statement issue I Information T tender A approvals P pricing C construction I I I I A A A A A A A A A A A A A A A A															P1		_	
33.601 Typical Replacement Window Detail 33.602 First Floor Replacement Window detail 33.602 First Floor Replacement Window detail 33.610 Window Types Reference Elevations 33.611 Type 1 Replacement Window Details 33.612 Type 2 Replacement Window Details 33.613 Type 3 Replacement Window Details 33.614 Type 4 Replacement Window Details 33.615 Type 5 Window Details 33.616 Type 6 Window Details 33.617 Type 7 Window Details 33.618 Type 7 Window Details 33.619 Type 7 Window Details 33.610 Type 7 Window Details 33.610 Type 7 Window Details 33.611 Type 7 Window Details 33.612 Type 7 Window Details 33.613 Type 8 Window Details 33.614 Type 7 Window Details 33.615 Type 7 Window Details 33.616 Type 7 Window Details 33.617 Type 7 Window Details 33.619 Type 7 Window Details 34.600 Series 35.600 Series 36.600 Proposed Facilities 36.600 Froposed Shopfronts 36.601 Keeley St. Entrance Detail 36.602 Kingsway Entrance Detail 37.602 Kingsway Entrance Detail 38.603 Froposed Ceiling Plans 38.604 Proposed Historic Ceiling Detail - Part 1 37.600 Proposed Historic Ceiling Detail - Part 2 37.600 Proposed Historic Ceiling Detail - Part 2 38.600 Design and Access Statement 18.600 Paper E e-mail C Cloud 1 I I I A A A A A A A A A A A A A A A A	27.001	Diodiverse Nooi details																
33.601 Typical Replacement Window Detail 33.602 First Floor Replacement Window detail 33.602 First Floor Replacement Window detail 33.610 Window Types Reference Elevations 33.611 Type 1 Replacement Window Details 33.612 Type 2 Replacement Window Details 33.613 Type 3 Replacement Window Details 33.614 Type 4 Replacement Window Details 33.615 Type 5 Window Details 33.616 Type 6 Window Details 33.617 Type 7 Window Details 33.618 Type 7 Window Details 33.619 Type 7 Window Details 33.610 Type 7 Window Details 33.610 Type 7 Window Details 33.611 Type 7 Window Details 33.612 Type 7 Window Details 33.613 Type 8 Window Details 33.614 Type 7 Window Details 33.615 Type 7 Window Details 33.616 Type 7 Window Details 33.617 Type 7 Window Details 33.619 Type 7 Window Details 34.600 Series 35.600 Series 36.600 Proposed Facilities 36.600 Froposed Shopfronts 36.601 Keeley St. Entrance Detail 36.602 Kingsway Entrance Detail 37.602 Kingsway Entrance Detail 38.603 Froposed Ceiling Plans 38.604 Proposed Historic Ceiling Detail - Part 1 37.600 Proposed Historic Ceiling Detail - Part 2 37.600 Proposed Historic Ceiling Detail - Part 2 38.600 Design and Access Statement 18.600 Paper E e-mail C Cloud 1 I I I A A A A A A A A A A A A A A A A	33 600 Sprips	Proposed Windows																
33.602 First Floor Replacement Window detail 33.610 Window Types Reference Elevations 33.611 Type 1 Replacement Window Details 33.612 Type 2 Replacement Window Details 33.613 Type 3 Replacement Window Details 33.613 Type 3 Replacement Window Details 33.614 Type 4 Replacement Window Details 33.615 Type 5 Window Details 33.616 Type 6 Window Details 33.617 Type 7 Window Details 33.618 Type 7 Window Details 33.619 Type 7 Window Details 30.600 Series Proposed Facilities 30.603 Cycle store elevation 30.604 drying room elevations 34.600 Keeley St. Entrance Detail 34.600 Kingsway Entrance Detail 35.200 Series Proposed Ceiling Plans 35.270 Proposed Historic Ceiling Detail - Part 1 35.270 Proposed Historic Ceiling Detail - Part 2 Massing Views Comparison Doc Schedule of changes Doc Design and Access Statement Issue I Information T tender A approvals P pricing C construction I I I I I A A A A A A A A A A A A A A A		•			D 1		DЗ	DΛ										
33.610									D1	D2							_	
33.611 Type 1 Replacement Window Details 33.612 Type 2 Replacement Window Details 33.613 Type 3 Replacement Window Details 33.614 Type 4 Replacement Window Details 33.615 Type 5 Window Details 33.616 Type 5 Window Details 33.617 Type 6 Window Details 33.618 Type 6 Window Details 33.619 Type 7 Window Details 33.610 Type 7 Window Details 33.610 Type 7 Window Details 33.610 Type 7 Window Details 33.611 Type 7 Window Details 33.612 Type 5 Window Details 33.612 Type 5 Window Details 33.613 Type 5 Window Details 33.614 Type 6 Window Details 33.615 Type 5 Window Details 33.616 Type 6 Window Details 33.617 Type 7 Window Details 33.618 Type 7 Window Details 34.600 Series 35.600 Series 36.601 Aceley St. Entrance Detail 34.601 Keeley St. Entrance Detail 34.601 Keeley St. Entrance Detail 34.601 Keeley St. Entrance Detail 35.270 Proposed Historic Ceiling Detail - Part 1 35.270 Proposed Historic Ceiling Detail - Part 2 Massing Views Comparison Doc Schedule of changes Doc Design and Access Statement Issue Linformation T tender Aapprovals P pricing C construction I I I I A A A A A A A A A A A A A A A		·														D 1		
33.612 Type 2 Replacement Window Details P1																		
33.613		21 1														_		
33.614 Type 4 Replacement Window Details Type 5 Window Details Type 6 Window Details Type 6 Window Details P1 P3 P4 P4 P5 P4 P5 P4 P5 P4 P5 P4 P5 P4 P5 P5																_	_	
33.615																		
33.616 Type 6 Window Details Type 7 Window Details Type 7 Window Details 30.600 Series Proposed Facilities 30.603 Cycle store elevation 30.604 drying room elevations 4.601 Keeley St. Entrance Detail 34.602 Kingsway Entrance Detail 35.200 Series Proposed Ceiling Plans 35.270 Proposed Historic Ceiling Detail - Part 1 35.270 Proposed Historic Ceiling Detail - Part 2 Massing Views Comparison Doc Schedule of changes Doc Design and Access Statement issue I information T tender A approvals P pricing C construction I I I A A A A A A A A A A A A A A A A																_		
33.617 Type 7 Window Details 30.600 Series Proposed Facilities 30.603 Cycle store elevation 30.604 drying room elevations 4.601 Series Proposed Shopfronts 4.602 Kingsway Entrance Detail 4.602 Kingsway Entrance Detail 4.603 Series Proposed Ceiling Plans 4.604 Ppaper Ee-mail C cloud P1 P3 P4 P4 P5 P4 P5 P4 P5																		
30.600 Series Proposed Facilities 30.603																		
30.603 Cycle store elevation 30.604 drying room elevations 34.600 Series Proposed Shopfronts 34.601 Keeley St. Entrance Detail 34.602 Kingsway Entrance Detail 35.200 Series Proposed Ceiling Plans 35.270 Proposed Historic Ceiling Detail - Part 1 P1 P3 P4 Massing Views Comparison Doc Design and Access Statement issue I information T tender A approvals P pricing C construction P1 P3 P4 Relevation PP1 P3 P4 P4 P3 P4 P5 P4 P6 P5 P4 P7 P6 P7	33.017	Type 7 Willdow Details														г.		
30.603 Cycle store elevation 30.604 drying room elevations 34.600 Series Proposed Shopfronts 34.601 Keeley St. Entrance Detail 34.602 Kingsway Entrance Detail 35.200 Series Proposed Ceiling Plans 35.270 Proposed Historic Ceiling Detail - Part 1 P1 P3 P4 Massing Views Comparison Doc Design and Access Statement issue I information T tender A approvals P pricing C construction P1 P3 P4 Relevation PP1 P3 P4 P4 P3 P4 P5 P4 P6 P5 P4 P7 P6 P7	30 600 Series	Proposed Facilities														\vdash		
30.604 drying room elevations 34.600 Series Proposed Shopfronts 34.601 Keeley St. Entrance Detail 34.602 Kingsway Entrance Detail 35.200 Series Proposed Ceiling Plans 35.270 Proposed Historic Ceiling Detail - Part 1 Assing Views Comparison P1 P3 P4 Massing Views Compariso															Р1			
34.600 Series															_	_		
34.601 Keeley St. Entrance Detail 34.602 Kingsway Entrance Detail 35.200 Series Proposed Ceiling Plans 35.270 Proposed Historic Ceiling Detail - Part 1 35.270 Proposed Historic Ceiling Detail - Part 2 P1 P3 P4 Massing Views Comparison Massing Views Comparison Doc Schedule of changes Doc Design and Access Statement issue I information T tender A approvals P pricing C construction I I I I A A A A A A A A A A A A A A A	30.004	drying room elevations													• •			
34.601 Keeley St. Entrance Detail 34.602 Kingsway Entrance Detail 35.200 Series Proposed Ceiling Plans 35.270 Proposed Historic Ceiling Detail - Part 1 35.270 Proposed Historic Ceiling Detail - Part 2 P1 P3 P4 Massing Views Comparison Massing Views Comparison Doc Schedule of changes Doc Design and Access Statement issue I information T tender A approvals P pricing C construction I I I I A A A A A A A A A A A A A A A	34.600 Series	Proposed Shonfronts																
34.602 Kingsway Entrance Detail P3 P4 Span P4 Span P4 Span P4 Span P5.200 Series Proposed Ceiling Plans P4 P5.270 Proposed Historic Ceiling Detail - Part 1 P1 P3 P4 P5.270 Proposed Historic Ceiling Detail - Part 2 P1 P3 P4 P5.270 P7.270 P7.					P 1		Ьs	PΔ										
35.200 Series Proposed Ceiling Plans 35.270 Proposed Historic Ceiling Detail - Part 1 35.270 Proposed Historic Ceiling Detail - Part 2 P1 P3 P4 Massing Views Comparison Doc Schedule of changes Doc Design and Access Statement issue I information T tender A approvals P pricing C construction I I I I A A A A A A A A A A A A A A A		·			' '		_	_										P5
35.270 Proposed Historic Ceiling Detail - Part 1 P1 P3 P4 P7 P4 P7 P5 P4 P7 P5 P4 P7 P5		goway Emanoc Dotain																
35.270 Proposed Historic Ceiling Detail - Part 1 P1 P3 P4 P7 P4 P7 P5 P4 P7 P5 P4 P7 P5	35.200 Series	Proposed Ceiling Plans														H		
35.270 Proposed Historic Ceiling Detail - Part 2 P1 P3 P4 P7 P4 P7		-			P1		Р3	P4										P5
Massing Views Comparison Doc Schedule of changes Doc Design and Access Statement issue I information T tender A approvals P pricing C construction I I I I A A A A A A A A A A A A A A A																H		
Doc Schedule of changes Doc Design and Access Statement Issue I information T tender A approvals P pricing C construction C C C E C C E E E E E E E E E E E E E					· ·		. •											
Doc Schedule of changes Doc Design and Access Statement Issue I information T tender A approvals P pricing C construction C C C E C C E E E E E E E E E E E E E		Massing Views Comparison												P1				
Design and Access Statement Issue I information T tender A approvals P pricing C construction C C C E C C E E E E E E E E E E E E E		<u>σ</u> μ																
Design and Access Statement Issue I information T tender A approvals P pricing C construction C C C E C C E E E E E E E E E E E E E	Doc	Schedule of changes																P1
issue I information T tender A approvals P pricing C construction I I I I A A A A A A A A A A A A A A A																		P1
data P paper E e-mail C cloud C C C E C C E E E E E E E E E		g																
data P paper E e-mail C cloud C C C E C C E E E E E E E E E E		· · · · · · · · · · · · · · · · · · ·																
data P paper E e-mail C cloud	issue I informat	ion T tender A approvals P pricing C construction		┰		Ι	Α	Α	Α	Α	Α	Α	Α	Α	Α	Α	Α	Α
	data P paper	E e-mail C cloud	С	С	С	E	С	С	E	E	E	Ē	E	E	E	E	Е	Ε
checked TJ TJ TJ GV	checked		TJ	TJ	TJ	G۷	'GV	G۷	G۷	G۷	JA	JA	JA	JA	G۷	G۷	AC	JA