

PROJECT: **Package 49 - NW5 (PKT 16)**



COMPENSATION EVENT

To: Daniel Bowen Mulalley Teresa Gavin House Woodford Avenue Woodford Green Essex IG8 8FA	Communication Nr: CE/018	Date: 30/05/2019	Angelina Obeng London Borough of Camden Better Homes Delivery 79 Holmes Road London NW5 3AP
	Letter of Intent Date: 28/11/2016	Contract Date:	

Compensation event type:		**Please select relevant clause from list below**				
Reference documents (Select as appropriate):	PMI/NA	CE/018	EWN/NA	PMC/NA	NCE/NA	CQU/NA
	CCOM/NA	CEWN/NA	SI/NA	SCOM/NA	ND/NA	CQU 008

Description: **13 Mortimer Terrace - Cat Ladder**

Following exposure of the failed window arch to the rear 13 Mortimer Terrace, please find below cost breakdown for structural engineer attendance and advice, along with the remedial works as described below


1. Supply and installation of 1 No concrete lintel 1250x150x100
2. Rebuild wall with semi engineers bricks (allow max.50no)
3. Installation of wall ties as SE drawing
4. Dry pack

Structural Remedial Works: £ 970.00
COAP 4%: £ 38.80
Total: £1,008.80

PELLINGS RESPONSE

Accepted - CE required - provide SOR/Manual code(s) as appropriate

C McGarry Pellings - For and on behalf of LB Camden - 13.2-19

Signed.. 	For and on behalf of : [Carol McGarry, London Borough of Camden]
Distribution:	Attachments: