

**PROJECT:**                    **Package 49 - NW5 (PKT 16)**



**COMPENSATION EVENT**

To:  Daniel Bowen Mulalley Teresa Gavin House Woodford Avenue Woodford Green Essex IG8 8FA	Communication Nr:  <b>CE/011</b>	Date:  30/05/2019	Angelina Obeng London Borough of Camden Better Homes Delivery 79 Holmes Road London NW5 3AP
	Letter of Intent Date:  28/11/2016	Contract Date:	

**Compensation event type:**

**\*\*Please select relevant clause from list below\*\***

<b>Reference documents</b> <b>(Select as appropriate):</b>	PMI/NA	CE/011	EWN/NA	PMC/NA	NCE/NA	CQU/NA
	CCOM/NA	CEWN/NA	SI/NA	SCOM/NA	ND/NA	CQU 001

**Description:     Denyer House - Pipe Lead Work Repair**

Repair to the upstand of the gutter where the L B Camden mechanical contractor has installed an overflow pipe as per attached photograph.

Emergency callout over festive period for leak due to GEM incorrectly installing PVC pipework to Denyer House Boiler room:

Southern Counties Contract Manager - £300.00

Mulalley & Co. Site Manager - £352.00

Cut existing PVCu pipe, supply and fit lead sleeve around the new overflow pipe, liquid seal pipe to asphalt. Supply and fit plastic joiner to seal pipe. Workforce includes:

Lead worker

Liquid Coating Workman

Plumber

£587.50

Sub Total: £1239.50

COAP 4%: £49.58

Total:

£1289.08

Signed.

For and on behalf of : [Carol McGarry, London Borough of Camden]

Distribution:

Attachments: