

**PROJECT:**                      **Package 49 - NW5 (PKT 16)**



**COMPENSATION EVENT**

To:  Daniel Bowen Mulalley Teresa Gavin House Woodford Avenue Woodford Green Essex IG8 8FA	Communication Nr: <b>CE/014</b>	Date: 30/05/2019	Angelina Obeng London Borough of Camden Better Homes Delivery 79 Holmes Road London NW5 3AP
	Letter of Intent Date: 28/11/2016	Contract Date:	

**Compensation event type:**

**\*\*Please select relevant clause from list below\*\***

<b>Reference documents (Select as appropriate):</b>	PMI/NA	CE/014	EWN/NA	PMC/NA	NCE/NA	CQU/NA
	CCOM/NA	CEWN/NA	SI/NA	SCOM/NA	ND/NA	CQU 004

**Description:        8 Dale Road - Pipe Work Alterations**

Further to recent correspondence between Camden Council, Pellings and Mulalley and Co Ltd.

Please see detailed below price breakdown for pipework alterations to No 8 Dale Road.

Sub-Total: £160.00  
COAP 4%: £6.40  
Total: £166.40

PELLINGS RESPONSE

NOTE THAT THE COSTS HAVE BEEN CORRECTED FROM £180 to £160 - Agreed - CE

C McGarry Pellings - For and on behalf of LB Camden - 13.2-19

Signed..

A handwritten signature in black ink, appearing to be "C McGarry", written over a dotted line.

For and on behalf of : [Carol McGarry, London  
Borough of Camden]

Distribution:

Attachments: