

**PROJECT:**                    **Package 49 - NW5 (PKT 16)**



**COMPENSATION EVENT**

To:  Daniel Bowen Mulalley Teresa Gavin House Woodford Avenue Woodford Green Essex IG8 8FA	Communication Nr: <b>CE/020</b>	Date: 30/05/2019	Angelina Obeng London Borough of Camden Better Homes Delivery 79 Holmes Road London NW5 3AP
	Letter of Intent Date: 28/11/2016	Contract Date:	

**Compensation event type:**

**\*\*Please select relevant clause from list below\*\***

<b>Reference documents</b> <b>(Select as appropriate):</b>	<b>PMI/NA</b>	<b>CE/020</b>	<b>EWN/NA</b>	<b>PMC/NA</b>	<b>NCE/NA</b>	<b>CQU/NA</b>
	<b>CCOM/NA</b>	<b>CEWN/NA</b>	<b>SI/NA</b>	<b>SCOM/NA</b>	<b>ND/NA</b>	<b>CQU 010</b>

**Description:**        **Scaffolding**

Please see below actual scaffolding costs for all properties (note that 13 Mortimer Terrace cannot be finalised until scaffold is struck)

1-44 Denyer House  
1-25 Troyes House  
5 Gillies Street  
8 Dale Road  
11 Gillies Street  
30 Grove Terrace  
25 Elaine Grove  
13 Doynton Street  
130 Prince of Wales Road  
10 Gillies Street  
25 Herbert Road  
128 Prince of Wales Road  
17 Ascarn Street  
19 Ascham Street  
66 Leverton Street  
29 Grove Terrace  
28 Leighton Road  
13 Mortimer Terrace (Provisional)

Total Scaffolding Costs:                    £421,361.64  
COAP @ 4%:                                    £ 16,854.47  
Total Compensation Event Value:        £438,216.11

Signed..

.....

For and on behalf of : [Carol McGarry, London Borough  
of Camden]

**Distribution:**

**Attachments:**