DRAWING ISSUE REGISTER

job:		ohn's Mews		Year ▶		20 20	21	21 21	21														
ob no:	046	3	Date of issue - 22/07/21 - REV02	Month ▶		3 12	4	6 6	6														
Sheet no:	l of	I		Day ▶		10 14	28	4 7	30														+
			(A) Acrobat (D) Dwg (P) Plot			AD AD	_			$\overline{}$												$\overline{}$	
			(P) Paper (E) Email (O) Online (D) Disc				_	E E		+		\dashv										+++	
		(I) Information (P) P	Planning (T) Tender (C) Construction (S) As Built			P P				+++												++++	
Drawing No	Size	1	ocument Title	Scale▼					+++	+												$\overline{}$	
DIAWING NO	JILE		ocument tide	00000					+	\rightarrow												+++	+
									+-+														
roposed details				I					+	+												+	
103		D. I.C. I.E. DI		1.50		20 1			+	+												+	
103	A3	Proposed Ground Floor Plan		1:50		00 A	_		+	\longrightarrow		\rightarrow										\longrightarrow	
104	A3	Proposed First Floor Plan (remains unalter		1:50		00 A																	
105	A3	Proposed Roof Plan (remains unaltered)		1:50		00 A	_		\perp	\perp												\perp	
AIII	A3	Proposed John's Mews Elevation (remains t	*	1:50		00			\perp	\perp													
N112	A3	Proposed Northington Street Elevation (Rer		1:50		00			\perp	\perp		\perp											
AI2I	A3	Proposed Section A-A		1:50		00 A																	
A122	A3	Proposed Section B-B		1:50		00 A																	
A - 1100	A3	Proposed Basement Floor Plan		1:50			00		A														
A - 2100	A3	Proposed Section CC		1:50		00 A	В		С					T						\top			
Structural Drawings - Ross and Partn	ers	+							\top														
-										\Box													
2012-RP-XX-00-DR-S-203_P04	A2	Ground Floor SSL Plan General Arrangemen	nt	1:50				04															
2012-RP-XX-01-DR-S-204_P04	A2	First Floor SSL Plan General Arrangement		1:50				04															
2012-RP-XX-02-DR-S-205_P04	A2	Roof Plan General Arrangment		1:50				04															
2012-RP-XX-B1-DR-S-202_P04	A2	Basement SSL Plan General Arrangment		1:50				03															
2012-RP-XX-ZZ-DR-S-101_P03	A2	Basement Construction Sequence Stage I		1:50				04															
2012-RP-XX-ZZ-DR-S-102_P04	A2	Basement Construction Sequence Stage 2		1:50 / 1:100				04															
2012-RP-XX-ZZ-DR-S-103_P04	A2	Basement Construction Sequence Stage 3		1:50 / 1:100				04															
2012-RP-XX-ZZ-DR-S-104_P04	A2	Basement Construction Sequence Stage 4		1:50				04															
2012-RP-XX-ZZ-DR-S-105_P04	A2	Basement Construction Sequence Stage 5		1:50				04															
2012-RP-XX-ZZ-DR-S-106_P04	A2	Basement Construction Sequence Stage 6		1:50				04	+	+												++++	
2012-RP-XX-ZZ-DR-S-107_P04	A2	Basement Construction Sequence Stage 7		1:50				04	+	+++												+++	++
	_			1:50 / 1:100				04	+-+	\rightarrow												\rightarrow	
2012-RP-XX-ZZ-DR-S-108_P04	A2	Basement Construction Sequence Stage 8,9							+	+												+	
2012-RP-XX-ZZ-DR-S-110_P04	A2	Existing Building Isometric Views		NTS			_	04	+	\longrightarrow		\rightarrow										\longrightarrow	
2012-RP-XX-ZZ-DR-S-120_P04	A2	3D View of the Proposed Structure		NTS				04															
2012-RP-XX-ZZ-DR-S-301_P04	A2	Building Section A		1:50			_	04				\rightarrow											
2012-RP-XX-ZZ-DR-S-302_P04	A2	Building Section B		1:50			_	04	\perp	\perp		\rightarrow										\perp	
2012-RP-XX-ZZ-DR-S-401_P04	A2	Section and Details		1:50				04	\perp	\perp												\perp	
Documents																							
2012-RP-XX-XX-RP-BIA-01	A4	Basement Impact Assessment		NTS				02	Į.														
									+	\rightarrow												+++++	
									+-+	++++												++++	+
	+						+		++	+++	+++	+	++++		 	++++	+++	+++	+			+++	++
N . H .																							
Distribution		lan a			No. of copies																		
lient		Colin Fraser				1 1				+	+	\dashv		+	\vdash			+	\dashv	\perp	$\overline{+}$	+	
Planning		Savills - Richard Ketelle				1 1				$\perp \perp \perp$	\bot	\perp						$\perp \perp \perp$	$\perp \downarrow \downarrow$	\perp	\square	\bot	
Structure		Ross + Partners - Michael O Regan				1 1				$\perp \perp \perp$	\bot	\perp			$\sqcup \sqcup$			$\perp \perp \perp$	\perp		\perp	$\perp \perp \perp$	
Heritage		Savills - Darren Collings				1 1	_	1 1		$\perp \perp \perp$	\bot	\bot			$\sqcup \sqcup$			$\perp \perp \perp$	\perp			$\perp \perp \perp$	
Geotechincal Engineer		A-Square Studio				1 1	_		\bot	$\perp \perp \perp$	\perp	\bot						\perp	\perp			\bot	
Basement Investigations		Ground Engineering				1 1																	
							\Box		\bot	\perp		\bot						\perp	\perp			\perp	
									\bot	$\perp \perp \perp$	\perp	\bot						\perp	\perp			\bot	
									$\perp \perp \perp$														
											\top												
									+			\neg										\neg	
									++	+++		+	 			 			\dashv			+++	
									++	+++		+						+++	\dashv			+++	+
							+		++	+++		+	- 			 			+			+++	++
									+++	+++	+++	+	 		 	 	+++	+++	+			+++	++
<u> </u>		1			l .																		