REVISION: **04**

Issue Sheet for: PLANNING APPLICATION

133 King	ן Henry'S Road, Lo	ndon NW3 3RD		21_16						Issue Date/Revision						
Nº	REF.№	DRAWING TITLE	CREATED DATE	SCALE	DESCRIPTION	LOGGED BY	STATUS	COMMENTS	30/11/2022	02/02/2023	08/02/2023	08/02/2023	28/02/2023			
1	LP-01	Location and Block Plan	06-Oct-22	1:1250 / 1:500@A3		СС	Finished		00	01	01	01				
2	PT-01	Existing Site Pictures	30-Nov-22	nts@A3		CC	Finished		00	00	00	00				
3	EX-01	Existing Garden Flat Floor Plan	28-Nov-22	1:100@A3		СС	Finished		00	02	03	03	04			
4	EX-02	Existing South Elevation	28-Nov-22	1:100@A3		CC	Finished		00	01	01	01	02			
5	EX-03	Existing East Elevation	28-Nov-22	1:100@A3		CC	Finished		00	01	01	01	02			
6	EX-04	Existing West Elevation	28-Nov-22	1:100@A3		CC	Finished		00	01	01	01	02			
7	PA-01	Proposed Garden Flat Floor Plan	30-Nov-22	1:100@A3		CC	Finished		00	02	02	03	04			
8	PA-02	Proposed Garden Flat Roof Floor Plan	30-Nov-22	1:100@A3		CC	Finished		00	02	02	03	04			
9	PA-03	Proposed South & North Elevations	30-Nov-22	1:100@A3		CC	Finished		00	01	01	02	03			
10	PA-04	Proposed East Elevation	30-Nov-22	1:100@A3		CC	Finished		00	01	01	02	03			
11	PA-05	Proposed West Elevation	30-Nov-22	1:100@A3		CC	Finished		00	01	01	02	03			
12	PA-06	Proposed Section A-A	30-Nov-22	1:100@A3		CC	Finished		00	01	01	02	03			
13	PA-20	Proposed Façade Materials	27-Feb-23	1:100@A3		CC	Finished						00			
14	PA-21	Proposed Sedum Roof Details	27-Feb-23	1:5@A3		CC	Finished						00			
15	DAS - HS	Design and Access Statement	07-Feb-23	A4		СС	Finished				01	01				
16	MS	Maintennace Scheme - Sedum Roof	28-Feb-23	A4		CC	Finished						00			
							In Progress	Distribution List	Nº Sets							
							Finished	Client	Х	Х	Х	Х	Х			
							Cancelled	Council								
						•		Main Contractor								
								Planning Consultant	X	Х	Х	Х	Х			
								Consultant		Х	Х	Х	Х			
								Engineer								
								Supplier								
								Suveyor								