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APPLICATION FOR EXTENSION OF WORKING HOURS AS SET OUT WITHIN THE CONSTRUCTION MANAGEMENT PLAN SECURED VIA A SECTION 106 LEGAL AGREEMENT
	Site address:

	Belgrove House, Belgrove St, London WC1H 8AA

	Planning reference number: 

	2020/3881/P

	Revision number and approval date of current CMP. 
	Belgrove House Belgrove Street 2020/3881/P CMP (rev 10). 20/12/24



 
	I/WE HEREBY MAKE APPLICATION for a temporary extension to the hours as controlled in the approved CMP as outlined above. 

	Signed
	

	Date of the application
	10/02/2025

	Print Name
	Paul Coomber 
	Position
	Senior Construction Manager



	COMPULSORY INFORMATION


	Name and Registered Office address of applicant
	Mace
155, Moorgate, London, EC2M 6HB

	Name, address and telephone number of main contractor
	Mace
155, Moorgate, London, EC2M 6HB
0203 522 3550

	Please outline the reasons for this request. 
	To carry out installation of pre-cast concrete and large glazing panels with Mobile Crane set up in either Belgrove Street or Crestfield Street as per TTRO & Crane Licence application. 
2-3nr Articulated lorries will deliver the panels per day (some oversized and will need to be under movement order) will be parked up early prior to the setting up of the mobile crane. The PC concrete or glazing panels will be lifted straight from the lorry into position.
Attendance work will include Traffic Management and installation of road closure & installation of Lifting zone fencing.  

	Current approved working hours (as set out in the CMP)

	08.00-18.00 Monday – Friday. 
08:00-13:00 Saturday.

	Proposed amended working hours (date and times for the proposed working hours)

	03/03/25 – 07/04/25 Inclusive 
Additional Weekday Hours (bringing large deliveries in early to minimise impact on local traffic and road users)
                       Mon - Sat – 06:00 – 08:00hrs (Delivery arrival,  
                                                                Crane and lift zone  
                                                                      set up) 
03/03/25 – 07/04/25 Inclusive 
Additional Weekend Hours 
                       Sat – 06:00 – 08:00hrs (Delivery arrival,  
                                                             Crane and lift zone  
                                                             set up) 
                       Sat – 13:00 – 17:00hrs (Working)
                       Sun – 08:00 – 16:00hrs (Delivery arrival,  
                                                              Crane and lift zone  
                                                              set up & working)
                      Sun – 16:00 – 18:00hrs (Crane dismantle, 
                                                            removal of delivery and 
                                                             lift zone take down or 
                                                             move) 
Additional Weekday Hours (to minimise impact on local traffic and road users)
                       Mon - Sat – 18:00 – 19:00hrs (Crane dismantle 
                                            and move and lift zone)                                                             


	Please provide a brief description of all the activities that will take place outside of the approved hours with justification (i.e. staggered working hours and how they comply with a). This should include the precise times, shift patterns, number of staff on site. 
	Lifting operations under TTRO 
Setting up (or amending) traffic management / road closure signage. 
Erect Heras fencing to form Lifting Exclusion zone in carriageway.  
Accepting early precast concrete or glazing deliveries early to reduce impact on pedestrians, cyclists and local traffic by stopping these larger deliveries from arriving to site in peak rush hour times and park up into position. 6am for Weekdays and Saturday & Sunday vehicles will arrive @ 8am.
Set up Crane (inc. attendance vehicles)
Lifting Pre-cast concrete or glazing panels off lorry and into position, MEWP access to external face of panel.
Move Crane / road closure to suit lift position (work area 1 or Work area 2) 
Once unloaded the empty vehicle will leave the site during the day (non-peak time). 
Once panels installed the mobile crane will be dismantled and parked up in a pit lane ready for the early deliveries to arrive the following day. 
10 Operatives + 9 traffic marshals + 2 Traffic management operatives 

	Please provide a map showing nearby residential receptors.
	Lift Zone positions (only one zone will be worked in at any one time)
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[image: ]
Welfare in Argile Square will be required for these extended hours 

	Please detail mitigation for any works outside of the approved working hours to address impact on neighbouring residents








	We will ensure early delivery lorries and cranes are controlled on arrival 
TMs to ensure lorries and attendance vehicles needed for the work will be parked in the lift zone situated in Belgrove St or Crestfield St. Only Traffic management install, early acceptance of large deliveries, Lift Zone fencing and Mobile Crane set up / dismantle will be carried out either side of the main working hours of 8:00 – 17:00hrs to avoid disturbance to residents (as detailed above). 
Engines will be turned off when plant is not in use. No music radios in cabs will be permitted to be playing loud. (TMs to control)
Letters will be issued to the local residents and businesses to inform of the planned works and to offer the opportunity to engage with site before the works commence. 

	Liaison 



	Please provide a copy of the letter and or/email sent to all those initially consulted on the CMP/residents and business likely to be affected by this extension. This must have been sent before your application to extend hours is made.  
If a letter is not provided, please note that we will automatically reject your application. 
Following any approved by the Council a letter should be sent to all those to advise the date the extended works will commence.  

	Any consent granted:
	Any extension granted is temporary and continuously under review. This extension can be withdrawn by the Council following review at any time. 


Please note – This form is only for extended hours to enable construction works which cannot be heard at the boundary. A revised CMP will be required to be submitted through formal channels and a Section 61 notice will be required if you intend to undertake noisy construction works outside of approved hours. 
Once complete please email planning.obligations@camden.gov.uk and allow up to 10 days for a response. 

Classification - Public

Classification - Public
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