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THE ROYAL COLLEGE OF PHYSICIANS, REGENT’S PARK
PROPOSED D.D.A. WORKS
APPLICATION REFS: 2006/2161/P & 2163/L

Further to the Decision Notices dated 18" August Granting Full Planning Permission
and Listed Building Consent, please find enclosed 2 copies of the following drawings
for your approval and clearance of Condition 4 - Items a, b & d:

Drawing 4394-1203 External Lift - Entrance plan

Drawing 4394-1301 Internal Lift - Sections

Drawing 4394-1302 Internal Lift — Sections & plans
Drawing 4394-1303 External Lift - Sections

Drawing 4394-1304 Entrance Door — Section & Elevation
Drawing 4394-1400 Details

The College is only able to carry out extensive building works during its summer
holidays which are during the month of August and early September. Due to the limited
time available, the College has prioritised to carry out the DDA works to the internal
and external platform lifts this summer and the works to the Wolfson Theatre in the
summer of 2008. So we are only seeking clearance of the conditions which relate to
the platform lifts at this time, details for the Wolfson and clearance of Condition 4c will
follow as a separate phase.

Due to the long lead-in time required by the lift manufacturer for a bespoke product
such as this proposal, we would require your formal approval of the details by early
March 2007 to allow us enough time to prepare for the installation to be undertaken
during the month of August 2007.To expedite the process we have sent a copy of this
letter and drawings directly to Richard Parish at English Heritage.
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We ftrust all of the above meets with your approval, and that it will enable you to
formally discharge Condition 4 Iltems a, b & d of the Consent Notice, as what is shown
on the attached drawings does not differ from the consented scheme.

However, should you require any further information or need to discuss anything with

us, please do not hesitate to contact us. Meanwhile we await to hear back from you as
soon as possible.

Yours sincerely

(il

C Stuart MacKay
for EDGINGTON SPINK & HYNE
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cC Glen Price Royal College of Physicians
Richard Parish English Heritage



