ADDENDUM ‘B’

SPACE BASEMENTS LTD 
PROGRAMME FOR ENABLING WORKS, CONSTRUCTION AND RESTORATION
FOR 

FORMATION OF HABITABLE SPACE WITHIN EXISTING BASEMENT
AT
5, ALDRED ROAD, WEST HAMPSTEAD
1. Site preparation including removal of front wall and hedge, temporary access to ground floor, removal of soil, boarding etc from front garden.
2. Erect hoarding to front area incorporating screen at pavement edge, overhead chute and all Health and safety signage for protection of the public and house owners.

3. Excavate in front garden to expose front wall and foundations of house.

4. Excavate for front light well and garden retaining wall, install supporting shuttering to perimeter. 
5. Form opening into existing basement under bay window and door to basement together with all necessary supports including new steel beam.

6. Excavate to lower ground level within front half of area of basement under front living room down to new formation level.

7. Excavate for underpin existing foundations to front area in accordance with Structural Engineer’s details and sequencing.

8. Install steel beam to support ground floor joists under front living room.
9. Repeat sequence as noted in Items 6 and 7 to rear half of area under ground floor living room.

10. Form openings in cross wall and install steel beams.

11. Repeat sequencing as Items 6 and 7 to rear area including existing understairs store.

12. Adapt existing drain pipework running from back of area to front light well as noted on the drawings, as work proceeds, with temporary connection to existing manhole.

13. On completion of structural works in basement, rebuild walling to bay window including extending down to new level.

14. Form strip foundations for hall under ground floor access, adapt existing manhole and form permanent drainage connection, reinforced concrete slab, steps and retaining wall to front lightwell/access.

15. Connect 

16. Build cavity wall to form front hall.

17. Carry out fit out works to completion including rendering and paving slabs etc to front lightwell/access.

18. Fit new railings to front wall.
19. Clear site, remove hoarding.

20. All surplus spoil, rubbish and debris to be removed from as work proceeds.
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