Annex 2: Programme

Please note, the programme provided below includes some activities which do not fall under the works for which prior approval determination is being
sought, such as mobilisation works, asbestos removal, some soft strip activities and cabin construction. These activities are shown as lighter colours,
and are included for information purposes only.
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Phase 1: Vezey Wing Demolition

Appointment of Demolition Contractor ©

Mobilisation and asbestos removal
Soft strip
Demaolition _-
Completion ¢

Phase 2: Insull Wing Demolition

Vacant Possession of Insull Wing &

Mobilisation and asbestos removal 5 5
Soft strip
Completion ’

Cabin construction over Vezey footprint

Mobilisation on site o

Cabin construction

Completion ¢




