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Project address:  
Tybalds Estate  
New North Street  
London   
WC1N  
 
Application Ref: 2013/1014/P 
 
SUBMISSION OF DETAILS  
Condition 16 (Dust suppression) 
Condition 34 (Phasing plan) 
Condition 36 (Construction Management Plan) 
 
6th January 2016 
 

Dear Mr Thuaire 
 
Introduction 

The planning application for the Tybalds Estate received planning consent in May 2013. The project is now in 

detailed design stage, and proposals have been developed with the aim of discharging the conditions listed 

below. 

Condition 16 (wording from planning consent) 

“No development shall commence on site until a scheme to suppress dust during site clearance and 

construction (including any demolition of existing buildings, breaking or crushing of concrete) has been 

submitted to and approved in writing by the local authority. The approved scheme shall include a watering 

regime and or any other form of dust mitigation where warranted and shall be implemented in its entirety 

once the development has commenced. 

Reason: To safeguard the amenities of the adjoining premises and the area generally in accordance with the 

requirements of policy CS5 (Managing the impact of growth and development) of the London Borough of 

Camden Local Development Framework Core Strategy and policies DP26 (Managing the impact of development 

on occupiers and neighbours) and DP28 (Noise and vibration) of the London Borough of Camden Local 

Development Framework Development.” 

Information provided 

Appx E -Dust RA and Mitigation. 

Note: this forms an appendix to the Construction Management Plan (Tybalds Estate CMP 211215 Rev B) also 

included with this submission. 
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Condition 34 (wording from planning consent) 

“Prior to commencement of any part of the development, other than site clearance & preparation, relocation 

of services, utilities and public infrastructure and demolition, the applicant and/or developer shall submit to 

the local planning authority a Phasing Plan which shall balance the delivery of the affordable and market 

housing with the phases of the development. The development shall henceforth not proceed other than in 

complete accordance with such Plan as will have been approved from time to time by the Local Planning 

Authority 

Reason: To secure sufficient provision of affordable and other tenures of housing in a balanced and sustainable 

manner across the development in accordance with the requirements of policy CS6 of the London Borough of 

Camden Local Development Framework Core Strategy and policies DP3 and DP4 of the London Borough of 

Camden Local Development Framework Development Policies.” 

Information provided 

Proposed Phasing Tenure Information.pdf 

This document provides details of phasing of affordable and private units. Further information on construction 

phasing can be found within the Construction Management Plan. 

Condition 36 (wording from planning consent) 

“Construction Management Plan: No part of the development (including demolition) of any phase hereby 

approved shall be commenced until a Construction Management Plan (including an Air Quality Assessment and 

dust monitoring) setting out measures for ensuring highway safety and managing transport, deliveries and 

waste (including recycling of materials) and dust monitoring throughout the demolition and construction 

period, has been submitted to and approved by the local planning authority in consultation with Transport for 

London. A summary of consultation with local residents shall also be included. The measures contained in the 

Construction Management Plan shall at all times remain implemented during the relevant construction phase. 

Reason: In order to protect the pedestrian environment and the amenities of the area generally and to ensure 

the continued free flow of traffic in the area in accordance with Policies CS5 and CS11 of the London Borough 

of Camden Local Development Framework Core Strategy and policies DP16, DP17 and DP26 of the London 

Borough of Camden Local Development Framework Development Policies.” 

Information provided 

 

Construction Management Plan (Tybalds Estate CMP 211215 Rev B) 

 

Appendix A – TPA Drawings SK01 – SK10 

Appendix B- TPA Swept Path Drawings SP01- SP09 

Appendix C – Durkan Draft Construction Programme Ref: 0845 Draft CP  

Appendix D – Durkan CLOCS Champion Certificate 

Appendix E – Dust Risk Assessment & Dust mitigation measures 

Appendix F – Summary of consultation carried out. 

Appendix G- Drawings to show requirements of parking restrictions as a part of a separate TTRO application 
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I hope that this information meets your requirements. If you have any queries or require further information 

do not hesitate to contact me. 

Yours sincerely 

Adrian Miles 

Avanti Architects 

Tel: 020 7278 3060 

Email:am@avantiarchitects.co.uk 

 




