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Advanced Works

Site set-up & Logistics

Underpinning/Cantiliver Foundations to Boundary Walls 36 Bays

Demolitions & Reduced Level Dig

Substation & LV Relocation install

Works to Reception Areas TP1

Spiral Staircase to TP1 Reception

Main Works

Main Works Duration (Working Weeks)

Commence Main Works

Tower Crane

Substructure

Superstructure

Roof Finishes

Roof Weathertight

Elevations

Internal Works

Soil & RWP installations

Riser installations

Basement

Ground Floor

First Floor

Second Floor

Third Floor

Fouth Floor Plantrooms

Core Areas

Commissioning & Handovers

Utility Installation (See UKPN Works above)

External Works

PROJECT COMPLETION

42w 1d

19w 3d

10w 4d

21w 2d

33w 2d

27w

34w 4d

76w 2d

74w 4d

52w

28w 4d

16w 2d

29w 4d

27w 4d

38w 3d

8w

25w 2d

21w 3d

36w 2d

29w 2d

28w 3d

30w 4d

14w 1d

24w

16w

4w

69w

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

1

+ +
2

+ +
3

+ +
4

+ +
5

+ +
6

+ +
7

8

9

10

+ +
11

+ +
12

+ +
13

+ +
14

15

+ +
16

17

18

19

+ +
20

+ +
21

+ +
22

+ +
23

+ +
24

+ +
25

+ +
26

+ +
27

+ +
28

+ +
29

30


