
Castlewood House Logistics Plan

Traffic Marshals to manage 
vehicle access and egress to 

site.

Castlewood HouseEarnshaw
 Street

Vehicles to reverse into 
loading area to gain access 

and drive out.

Vehicles will gain access 
to the loading area via 

new hardcore ramp 
from Bucknall Street.

Site gate.

Site hoarding fixed 
to existing wall.

Pedestrian gantry on 
Earnshaw Street 

elevation.

Loading area situated 
at basement 1 level.

Scaffold bridged at 1st floor to 
provide access around the bus 

stop waiting area.
Bus stop.

Fire escape routes for Toni 
& Guy to be reconfigured 
to suit as works progress.

Existing ramp to be demolished as 
part of early works and existing 
crossover extended to facilitate 

relocation of ramp to suit the works.

Fire escape exit on to 
Bucknall Street.

Egress.

Site hoarding fixed to 
kentledge blocks. New Oxford Street

Access will be provided 
to Google’s loading area.

Bucknall Street part 
road closure.

Centre Point car 
park entrance.

Access will be provided 
to residential car park.
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