
Medius House Logistics Plan

Medius House
Fire escape routes for Toni & 

Guy to be reconfigured to suit as 
works progress.

Dyott Street temporary road 
closure during the day.

Tipper lorries to be loaded via 
conveyor belt during temporary road 

closure on Dyott Street.

Pedestrian tunnel below façade 
retention system. Minimum 1.2m 

width for pedestrian access.

Egress.
Toni & Guy fire escape 
rerouted via a scaffold 

platform and haki stairs.

Fire escape exit on to 
New Oxford Street.Access.

Traffic Marshals to 
manage vehicle access 

and egress to site.

New Oxford Street

Spider crane erected at roof level to 
facilitate the erection of steelwork for 

façade retention system.
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Welfare cabins based 
within façade retention.
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