CONSTRUCTION TRAFIC
APPROACHES THE SITE FROM
QODGE STREET

NOTES;

1. WINDMILL STREET IS A ONE-WAY STREET TERMINATING IN CHARLOTTE STREET. DELIVERY AND CONSTRUCTION VEHICLES
WILL STOP AT THE FAR END OF WINDMILL STREET WITHOUT CAUSING ANY OBSTRUCTION TO THE TRAFFIC IN CHARLOTTE
STREET. ONCE THE MATERIALS ARE UNLOADED OR BUILDERS RUBBLE UPLOADED, THE TRUCKS WILL THEN MERGE INTO THE
CHARLOTTE STREET TRAFFIC TO RETURN TO THEIR DEPOT.

Nb‘ 2. SITE TRAFIC WILL FOLLOW THE ROUTE FROM GOODGE STREET TO WHITFIELD STREET, WHICH BECOMES WINDMILL.
N STREET. AS SHOWN ON THE DRAWING, A BANKSMAN WILL BE STATIONED ON THE CORNER OF WINDMILL AND WHITFIELD
STREET TO FOREWARN DRIVERS THAT A DELIVERY IS IN PROGRESS. A BANKSMAN WILL ALSO-BE PLACED ON THE CORNER OF
WINDMILL AND CHARLOTTE STREET TO ALERT PEDESTRIANS OF DELIVIERIES IN PROGRESS

3. ALL WASTE AND BUILDERS RUBBLE WILL BE BAGGED-UP ON SITE AND COLLECTED WITH A WAIT-AND-LOAD VEHICLE TO BE
REMOVED FROM SITE. THERE IS NO REQUIREMENT FOR SKIPS.

&
VJ())
4, GIVEN THE SITE CONSTRAINTS THERE WILL BE NO NEED FOR ANY NRMM VEHICLES.

5. SITE STAFF WILL MAKE USE OF PUBLIC TRANSPORT. TRADESMEN WILL LEAVE TOOLS IN A SECURE LOCATION ON SITE TO
(\/ AVOID THE NEED FOR PARKING IN THE STREET TO DROP OF TOOLS. THEREFORE TOOLS WILL BE DELIVERED TO SITE AT THE
™Y STARTOF THEIR TRADE SERVICES AND REMOVED ON COMPLETION. ONLY A SMALL NUMBER OF TRADESMAN'S VEHICLES
) WILL BE REQUIRED TO VISIT SITE: SUCH VEHICLES WILL PARK IN FRONT OF THE ENTRANCE ON CHARLOTTE STREET WHEN,
N

DELIVERING OR REMOVING TRADE TOOLS FOR SHORT PERIODS OF TIME SIMILAR TO ALL DELIVERY VEHICLES FOR THE
LOCAL BUSINESSES.

6. PAVEMENTS WILL BE KEPT CLEAR OF ALL DUST AND DEBRIS ATALL TIMES TO ALLOW FREE FLOW OF PEDESTRIAN TRAFIC
PAST THE SITE. BANKSMEN WILL REGULATE FOOT TRAFIC DURING DELIVERIES AND COLLECTION PERIODS.
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