

SITE PHOTOS

Project:

Rochester Square Spiritualist Temple, Rochester Square, NW1 9RY

Job No

13706



Photo 1 Entrance to Temple on Rochester Square West with Studio to the north
Note 1 No pavement and zig-zags outside temple.



Photo 2 Rear of Temple and adjacent access to Julian Court basement car park
Note 1 Parking Bay to rear of temple is a disabled bay.

SITE PHOTOS

Project:	Rochester Square Spiritualist Temple, Rochester Square, NW1 9RY	Job No	13706
----------	--	--------	--------------



Photo 3 No restrictions at junction of Rochester Square West and A503, Camden Road.
Note 1 Right hand turning lane on Camden Road.



Photo 4 Junction of Rochester Square East and Camden Road blocked to vehicles with raised planter
Note 1 Grey doors to rear garden of house to south of temple and Camden Mews to other side of road

SITE PHOTOS

Project:	Rochester Square Spiritualist Temple, Rochester Square, NW1 9RY	Job No	13706
----------	--	--------	--------------



Photo 5 Parking bay on opposite side of Rochester Square East which will need to be partially suspended for wagon movements onto the site



Photo 6 Temple rear yard and single storey offices with flat roof. [Offices to be demolished]

SITE PHOTOS

Project:

Rochester Square Spiritualist Temple, Rochester Square, NW1 9RY


Job No

13706



Photo 7 Cycle route as junction of Rochester Square West [to left] and Stratford Villas [straight ahead]

→ SITE EGRESS
→ SITE ACCESS



Rev.	Description	By	Chkd.	Date
P1	CONSTRUCTION MANAGEMENT PLAN	AL	NCT	14.11.17

TRAIN KEMP
 ENGINEERING BUSINESS SOLUTIONS

10 Kennington Park Place Kennington London SE11 4AS
 Tel: +44 (0) 20 7582 1276 Fax: +44 (0) 20 7582 5728
 mail@trainandkemp.co.uk www.trainandkemp.co.uk

Client:

Project: SPIRITUALIST TEMPLE
 ROCHESTER SQUARE

Title: CONSTRUCTION TRAFFIC ROUTE
 WITH POTENTIAL RISKS

Drawing Status: CONSTRUCTION MANAGEMENT PLAN

Date:	Drawing No.	Rev.
OCT 2017	13706_A3_01	P1