Temr;orary Works Classification and Control

Temporary Works Required

v

Carry out pre-commencement Temporary Works Assessment (SHE Form 95) and review requirements with Managing/Operations Director

SHE Form 02
Construction Director/Project Director

v

Class 1

|

v v

Issue date: §ept 2015

Class 2 Class 3

v 2

based on standard construction
practices/Group Designs
Construction/Project Director

Appoint experienced Site Manager as TWC

Appoint competent in-house or external Temporary Works Coordinator (TWC)
Operations/Technical Director

v

Commence development of Temporary Works Register - SHE Form 43

y

Review work required and
carry out a further evaluation if
class 1 criteria is appropriate
Contracts/Project/Site Manager

A 4

Appoint competent contractor
to carry out the works
BGS 03

Commercial Director

'

Ensure Group standard
designs or
manufacturers/suppliers
installation requirements are
available on site
Contracts Manager

Obtain method statements/risk
assessments for temporary
works and review
SHE Form 14
Contracts/Site Manager

y

Commence work and monitor
to ensure accordance with
method statement/standard

design details
Site Manager

!

Inspect temporary works at
required intervals and record
on appropriate form
Site Manager

v

Control dismantling/removal
of temporary works
Site Manager

* Or an approved contractors form

we
v

Establish and issue design brief(s) for all
elements requiring specific temporary works | —f
designs — SHE Form 97
TWC/Technical Director

(TWDC) SHE Form 03/43
Technical Director/TWC

Appoint competent Temporary Works Designers
(TWD) and Temporary Works Design Checkers

v

Review temporary works designs in conjunction with the project team — Arrange for design
checks to be undertaken as appropriate (SHE Form 43)
TWC/Project Director/Contract Manager

v

Appoint competent contractor to carry out the works (specialist contractors may have been
previously appointed to provide designs and to construct the temporary works)
BGS 03
Commercial Director

v

Issue/manage temporary works design(s) for construction as controlled documents (SHE Form
43)
TwC

v

Obtain method statements/risk assessments for temporary works and forward to site team
WS

v

Review method statements/risk assessments (SHE Form 14) — Create control file on site of all
documents associated with the work
TWS/Project Director/Contracts Manager

!

Commence work and monitor to ensure accordance with method statement/design
TWS/Project Director/Contracts Manager/Site Manager

v

Inspect completed temporary works and issue permits to load as required by risk
assessment/method statement — (SHE Form 45 *)
Tws

v

Take sufficient concrete samples (if required) under control conditions and record on
SHE Form 61*
WS

v

Supervise/authorise dismantling of temporary works on completion of permanent works or
achievement of sufficient concrete strength (SHE Form 46) *. Ensure back-propping as per
design is installed.

TWS

v

Remove back-propping (if required) on confirmation of desired concrete strength
SHE Form 46 *
Site Manager/TWS




