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Project Key Dates 
Sectional Completions
Section 2 - Urban Gallery A & Plant
Section 1 - Basement Events Space & Plantrooms + Common Areas
Sections 3,5,6,7,8,9,10,11,& 14
Section 4 - Hotel

Main Building
Logistics

Substructure Works
H Smith to move Smithy
Piling Mat
Piling Overall
Smithy
Abbey Pynford - Preparation works - sliding steel, ground floor slab
Retained Steelwork
Smithy Side 
Prep work prior Smithy move
Smithy mvoe back to original position

Perimeter Capping Beam
Ground Floor Slab
Tower Crane Base

Northern Line Escalator Box Works
Works Within Initial Site Boundary
Piling
Concrete Works Grd to mezz to LGF to B1

Basement Excavation & Slabs Top Down
Basement Mezz TD
Basement 1 TD
Basement 2TD
Lower Ground Floor TD
Box in a Box Structure

Superstructure Frame, Envelope & Fit-Out
Basement Levels Fit-Out
Waterproofing & Blockwork
B2
B1
Mezzanine
Lower Ground Floor

Building Services & Finishes
Builders Works & Basement Finishes
B2
B1
Mezzanine
Lower Ground
Box in Box 

Building A
Frame
Envelope
Fit-Out

Building B 
Frame 
Envelope 
Fit-Out

Building C
Frame
Frame (BB)
Envelope
Fit-out

Building D
Frame
Frame (BB)
Envelope
Fit-out

Externals

ZONE 2 - Denmark St Building Alterations
22 Denmark St
Shop Fit Out (by Others)

21 Denmark St

187w 3d
19w 1d

176w 2d
176w 2d

130w 3d
55w 1d

6w 2d
28w

28w 1d
5w
2w
2w
1w
1w

11w
11w

2w 1d

51w
51w

6w 2d
33w 4d
69w 4d
39w 1d
34w 1d
14w 1d

28w
26w 1d

86w 2d
72w 2d
48w 1d

8w 1d
48w 1d

15w
12w

46w 3d
20w

34w 2d
23w 1d
26w 1d
27w 2d

4w

82w 4d
73w
75w

35w 2d
76w 3d
39w 2d
59w 1d
36w 3d

44w
16w
15w

31w 2d
34w

56w 4d
17w 2d

10w
44w

43w 2d
30w

177w 2d
65w 2d

2w 2d

62w 4d

30/03/2015
29/08/2018
19/11/2018
29/08/2018
12/12/2018
24/01/2019
22/06/2015
22/06/2015

15/02/2016
15/02/2016
20/04/2016
23/05/2016
15/02/2016
15/02/2016
21/03/2016
06/04/2016
22/08/2016
30/08/2016
31/10/2016
19/12/2016
13/03/2017

03/06/2016
03/06/2016
03/06/2016
27/09/2016
20/03/2017
20/03/2017
16/06/2017
14/11/2017
19/09/2017
08/02/2018

20/03/2017
30/06/2017
30/06/2017
20/02/2018
30/06/2017
09/01/2018
26/03/2018
12/01/2018
24/04/2018
12/01/2018
25/06/2018
26/04/2018
01/06/2018
02/08/2018

12/04/2017
12/04/2017
12/06/2017
30/01/2018
20/03/2017
20/03/2017
25/07/2017
25/07/2017
19/10/2017
19/10/2017
19/10/2017
07/12/2017
11/01/2018
25/08/2017
25/08/2017
25/08/2017
09/10/2017
29/11/2017
19/03/2018

15/05/2015
19/12/2016
11/10/2017

08/09/2017

23/01/2019
24/01/2019
19/11/2018
29/08/2018
12/12/2018
24/01/2019
24/01/2019
24/01/2019

03/10/2018
27/03/2017
06/06/2016
06/12/2016
05/09/2016
18/03/2016
05/04/2016
19/04/2016
26/08/2016
05/09/2016
27/01/2017
17/03/2017
27/03/2017

15/06/2017
15/06/2017
18/07/2016
08/06/2017
15/08/2018
08/01/2018
26/02/2018
06/03/2018
18/04/2018
15/08/2018

11/12/2018
11/12/2018
22/06/2018
19/04/2018
22/06/2018
25/04/2018
21/06/2018
11/12/2018
13/09/2018
17/09/2018
04/12/2018
30/10/2018
11/12/2018
30/08/2018

10/12/2018
02/10/2018
10/12/2018
10/10/2018
03/10/2018
09/01/2018
03/10/2018
24/04/2018
12/09/2018
21/02/2018
14/02/2018
02/08/2018
12/09/2018
18/10/2018
09/01/2018
03/11/2017
31/08/2018
18/10/2018
19/10/2018

12/12/2018
26/04/2018
26/10/2017

12/12/2018

Project Key Dates 

2 Sectional Completions

3 Section 2 - Urban Gallery A & Plant

4 Section 1 - Basement Events Space & Plantrooms + Common Areas

5 Sections 3,5,6,7,8,9,10,11,& 14

6 Section 4 - Hotel

Main Building

Logistics

Substructure Works

H Smith to move Smithy

11 Piling Mat

12 Piling Overall

Smithy

Retained Steelwork

6 Smithy Side 

17 Prep work prior Smithy move

18 Smithy mvoe back to original position

19 Perimeter Capping Beam

20 Ground Floor Slab

21 Tower Crane Base

22 Northern Line Escalator Box Works

23 Works Within Initial Site Boundary

24 Piling

25 Concrete Works Grd to mezz to LGF to B1

26 Basement Excavation & Slabs Top Down

27 Basement Mezz TD

28 Basement 1 TD

29 Basement 2TD

30 Lower Ground Floor TD

31 Box in a Box Structure

32 Superstructure Frame, Envelope & Fit-Out

33 Basement Levels Fit-Out

34 Waterproofing & Blockwork

35 B2

36 B1

37 Mezzanine

38 Lower Ground Floor

39 Building Services & Finishes

40 Builders Works & Basement Finishes

41 B2

42 B1

43 Mezzanine

44 Lower Ground

45 Box in Box 

46 Building A

47 Frame

48 Envelope

49 Fit-Out

50 Building B 

51 Frame 

52 Envelope 

53 Fit-Out

54 Building C

55 Frame

56 Frame (BB)

57 Envelope

58 Fit-out

59 Building D

60 Frame

61 Frame (BB)

62 Envelope

63 Fit-out

64 Externals

ZONE 2 - Denmark St Building Alterations

66 22 Denmark St

67 Shop Fit Out (by Others)

68 21 Denmark St

Project Key Dates 

2 Sectional Completions

3 Section 2 - Urban Gallery A & Plant

4 Section 1 - Basement Events Space & Plantrooms + Common Areas

5 Sections 3,5,6,7,8,9,10,11,& 14

6 Section 4 - Hotel

Main Building

Logistics

Substructure Works

H Smith to move Smithy

11 Piling Mat

12 Piling Overall

Smithy

Retained Steelwork

6 Smithy Side 

17 Prep work prior Smithy move

18 Smithy mvoe back to original position

19 Perimeter Capping Beam

20 Ground Floor Slab

21 Tower Crane Base

22 Northern Line Escalator Box Works

23 Works Within Initial Site Boundary

24 Piling

25 Concrete Works Grd to mezz to LGF to B1

26 Basement Excavation & Slabs Top Down

27 Basement Mezz TD

28 Basement 1 TD

29 Basement 2TD

30 Lower Ground Floor TD

31 Box in a Box Structure

32 Superstructure Frame, Envelope & Fit-Out

33 Basement Levels Fit-Out

34 Waterproofing & Blockwork

35 B2

36 B1

37 Mezzanine

38 Lower Ground Floor

39 Building Services & Finishes

40 Builders Works & Basement Finishes

41 B2

42 B1

43 Mezzanine

44 Lower Ground

45 Box in Box 

46 Building A

47 Frame

48 Envelope

49 Fit-Out

50 Building B 

51 Frame 

52 Envelope 

53 Fit-Out

54 Building C

55 Frame

56 Frame (BB)

57 Envelope

58 Fit-out

59 Building D

60 Frame

61 Frame (BB)

62 Envelope

63 Fit-out

64 Externals

ZONE 2 - Denmark St Building Alterations

66 22 Denmark St

67 Shop Fit Out (by Others)

68 21 Denmark St

11d

20d

11d

48d
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21 DENMARK ST
Structural Alterations
Structural Alterations Stage 4a
Envelope
Fit-Out

20 Denmark St & 16 Denmark Place
20 DENMARK ST
Enabling Works to Retail Units
Structural Alterations
Envelope
Fit-Out

Available for Temporary Retail Space
Shop Fit Out (by Others)

23  Denmark St
23 DENMARK ST
Enabling Works to Retail Units
Structural Alterations
Envelope
Fit-Out

Shop Fit Out (by Others)

24  Denmark St
24 DENMARK ST
Enabling Works to Retail Units
Structural Alterations
New Stairs (Grd to 1st retail)
New Link Bridge (No. 24)
Envelope
Fit-Out

Shop Fit Out (by Others)

25 Denmark St
25 DENMARK ST
Skanska Vacate Temporary Offices
Macari's to Vacate 26 Denmark St or (move into 96 Charing X)
Enabling Works to Retail Units
Basement & Ground alleyway
Stairs 
New Stair Structure
Structural Framing around new risers
Envelope

Shop Fit Out (by Others)

27 Denmark St
Hanks move into 28 Denmark St
Pre Construction
Enabling Works
Scaffolding/Temporary Roof
Envelope
Shop Fitout
Fit-Out (TBC)

26 Denmark St (22 and 23 Denmark Place (Smithy) TBC)
26 DENMARK ST, 22 & 23 Denmark Place
Pre Construction
Structural Alterations
Envelope
Fit-Out
Structural Works to Retail Area
Temporary Retail Occupation

28 Denmark St
28 DENMARK ST
UKPN Room work in 28 Denmark St

28w
21w 4d
19w 3d

23w

61w 1d

9w
12w

35w 2d
33w

2w 3d
2w 3d

36w 4d

16w 3d
9w 4d

9w
22w 1d

2w

47w 2d

15w 1d
21w 3d

9w
4w

24w 4d
34w 1d

2w 3d

31w 2d

2w
1w

22w
11w

3w
5w
4w

29w 2d
2w

98w
1w

20w
10w
26w
30w

6w
23w

111w 3d

86w 2d
27w

49w 3d
17w

90w 3d
32w

79w 3d

49w 3d

08/09/2017
08/09/2017
02/03/2018
04/07/2018

16/05/2016

16/05/2016
21/06/2016
08/09/2016
01/12/2016
22/12/2016
19/01/2017

07/03/2018

07/03/2018
13/04/2018
14/05/2018
22/06/2018
17/07/2018

02/10/2017

02/10/2017
12/10/2017
07/03/2018
13/04/2018
23/11/2017
16/01/2018
14/05/2018

23/08/2017

23/08/2017
31/08/2017
07/09/2017
12/10/2017
12/10/2017
02/11/2017
12/10/2017
07/09/2017
05/03/2018

04/01/2016
07/09/2017
04/01/2016
12/12/2016
13/02/2017
13/02/2017
18/08/2017
07/07/2017

01/12/2015

01/12/2015
06/05/2016
18/07/2016
25/04/2017
01/12/2015
20/07/2017

01/04/2016

16/05/2016

09/04/2018
21/02/2018
23/07/2018
12/12/2018

09/08/2017

18/07/2016
13/09/2016
01/06/2017
09/08/2017
23/01/2017
06/02/2017

26/11/2018

05/07/2018
22/06/2018
16/07/2018
26/11/2018
30/07/2018

18/09/2018

29/01/2018
26/03/2018
11/05/2018
11/05/2018
04/06/2018
18/09/2018
31/05/2018

17/04/2018

06/09/2017
06/09/2017
21/02/2018
10/01/2018
01/11/2017
06/12/2017
08/11/2017
17/04/2018
16/03/2018

15/12/2017
13/09/2017
25/05/2016
03/03/2017
17/08/2017
15/09/2017
02/10/2017
15/12/2017

15/03/2018

07/09/2017
14/11/2016
19/07/2017
23/08/2017
05/10/2017
15/03/2018

03/11/2017

18/05/2017

69 Structural Alterations

70 Structural Alterations Stage 4a

71 Envelope

72 Fit-Out

73 20 Denmark St & 16 Denmark Place

74 Enabling Works to Retail Units

75 Structural Alterations

76 Envelope

77 Fit-Out

78 Available for Temporary Retail Space

79 Shop Fit Out (by Others)

80 23  Denmark St

81 Enabling Works to Retail Units

82 Structural Alterations

83 Envelope

84 Fit-Out

85 Shop Fit Out (by Others)

86 24  Denmark St

87 Enabling Works to Retail Units

88 Structural Alterations

89 New Stairs (Grd to 1st retail)

90 New Link Bridge (No. 24)

91 Envelope

92 Fit-Out

93 Shop Fit Out (by Others)

94 25 Denmark St

95 Skanska Vacate Temporary Offices

96 Macari's to Vacate 26 Denmark St or (move into 96 Charing X)

97 Enabling Works to Retail Units

98 Basement & Ground alleyway

99 Stairs 

100 New Stair Structure

101 Structural Framing around new risers

102 Envelope

103 Shop Fit Out (by Others)

27 Denmark St

105 Hanks move into 28 Denmark St

Pre Construction

107 Enabling Works

108 Scaffolding/Temporary Roof

109 Envelope

110 Shop Fitout

111 Fit-Out (TBC)

26 Denmark St (22 and 23 Denmark Place (Smithy) TBC)

Pre Construction

114 Structural Alterations

115 Envelope

116 Fit-Out

Structural Works to Retail Area

118 Temporary Retail Occupation

28 Denmark St

120 UKPN Room work in 28 Denmark St

69 Structural Alterations

70 Structural Alterations Stage 4a

71 Envelope

72 Fit-Out

73 20 Denmark St & 16 Denmark Place

74 Enabling Works to Retail Units

75 Structural Alterations

76 Envelope

77 Fit-Out

78 Available for Temporary Retail Space

79 Shop Fit Out (by Others)

80 23  Denmark St

81 Enabling Works to Retail Units

82 Structural Alterations

83 Envelope

84 Fit-Out

85 Shop Fit Out (by Others)

86 24  Denmark St

87 Enabling Works to Retail Units

88 Structural Alterations

89 New Stairs (Grd to 1st retail)

90 New Link Bridge (No. 24)

91 Envelope

92 Fit-Out

93 Shop Fit Out (by Others)

94 25 Denmark St

95 Skanska Vacate Temporary Offices

96 Macari's to Vacate 26 Denmark St or (move into 96 Charing X)

97 Enabling Works to Retail Units

98 Basement & Ground alleyway

99 Stairs 

100 New Stair Structure

101 Structural Framing around new risers

102 Envelope

103 Shop Fit Out (by Others)

27 Denmark St

105 Hanks move into 28 Denmark St

Pre Construction

107 Enabling Works

108 Scaffolding/Temporary Roof

109 Envelope

110 Shop Fitout

111 Fit-Out (TBC)

26 Denmark St (22 and 23 Denmark Place (Smithy) TBC)

Pre Construction

114 Structural Alterations

115 Envelope

116 Fit-Out

Structural Works to Retail Area

118 Temporary Retail Occupation

28 Denmark St

120 UKPN Room work in 28 Denmark St


